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FALL 2012 UPDATE

Hershey Ave

Final Cost: $1,218,707.70

Park Ave

Bandag Drive

Final Cost:  $ 555,447.72

Colorado
School

Muscatine
Mall

Muscatine
Community
College

Weed Park
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Bandag Drive

Muscatine
Mall

Bridgestone Bandag

HON Tech Center

Muscatine
Mall

Ford Ave

Bridgestone Bandag

HON
Tech
Center

Cottonwood
Apartments

Allsteel

Cottonwood
Apartments

Allsteel

New Era Rd.

Final Cost:  $ 450,943.52
Funding:

Federal Earmark $349,842.82
SSAB                     $50,000.00
HNI Corporation   $25,000.00
Muscatine C&D    $26,100.70
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Mad Creek

Phase 1 Levee

End of Levee

Schedule:
Completion Date: Nov 2012

Total Contract Amount: $8,992,000
City Contribution $3,100,000

Cash $2,500,000
In Kind $$600,000

Schedule:
Winter Shutdown: Nov 30, 2012
Completion Date:  Summer 2013
Contract Amount:  $3,688,235.27

1
2 3

4
5
6

Ripley’s

Gravity Sewer

Ripley’s

Highway 61 Menards
Highway 61 Menards

Hampton 
Inn

Clearview
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Menards Allsteel

Wal-mart

Connect to 
Existing Sewer

Schedule:
Completion Date: June 2013
Contract Amount: $994,414.75

The Palms
Theatre

B
at

on
 R

ou
ge

Schedule:
Mulberry Paving: Nov 30, 2013
Completion Date: Winter 2013

US 61

Schedule:
In Depth Presentation January, 2013

Us 61

Schedule:
In Depth Presentation January, 2013

GPC

MPW

Muscatine

Schedule:
USACE Report, 2013
City Emergency Response Plan - Following

GPC

Musser Park
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Monsanto

Mississippi River

Muscatine Island Levee

Fruitland

Farmland
Agribusiness

Lake Odessa

Muscatine Island Levee

L&D #17

Michael’s Creek

Status:
A. Awaiting IDOT approval on

NEPA Clearance &
Preliminary Design.

B. Staff & Council Review
by December 1, 2012.

Unsightly
Utilities

Pavement Failure

No turn lanes

Heavy traffic

Wood Creek
Before

Wood Creek
After
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Stonebrook

Before

Stonebrook
After

Wall & 
Drive

Culverts & Wall 
Costs
$550,075.53

Muscatine 
YMCA

Ditch Clearing 
& prep for 
Utility 
Relocations

Contract amount:
$24,596.25

Cedar Street

Stonebrook

Water Main 
Relocation

Brandt Construction
Contract amount:
$381,599.40Muscatine 

YMCA

Gaeta

Water Main 
Relocation

Storm Sewer
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Grading

Storm Sewer

Cedar Street
Phase 1

GradingStorm Sewer Paving
Cedar Street

New Signals

Storm Sewer

Paving

Muscatine High School

Cedar Street Storm Sewer

Phase 1

Muscatine High School

Hayes School

Phase 2
Cedar Street

Storm Sewer

Phase 2

Stonebrook

Phase 3
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Cedar Street Storm Sewer

Phase 3

Schedule:
Bid January, 2013
Completion Date: Summer 2014
Estimated Amount:  $4,750,000

Street

Kum & 
Go

Pierce 
Furniture 

Mattress

Harrison

Muscatine 
Community 
College

Muscatine
Mall 

Student
Housing

Colorado
School

MCC 
Parking

Member’s
Credit
Union Yaki

Shack

Harrison

Weed Park

Bridgestone
Bandag

Student
Housing

Yaki
Shack

Culvert

Weed Park

Bridgestone
Bandag

Cobblestone
Apartments

Heatherlyn

Colorado
Apartments

Walnut Baptist
Church

Estimated Cost
$2,500,000
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Transfer
Station

Phelps

Fruitland

Estimated Cost
$922,244

Compost
Site

Kent/Stein
Ball 
Diamonds

Transfer
Station Phelps

Compost
Site

US 61 Bypass

Transfer
Station

US 61 Bypass

Lamplight 
Inn

MPW Well 
Field

Hahn Ready Mix

Hahn Bros

MPW Well Field
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Full Depth Patch
Dawson St.                 $281,570
Forest Parkway          $168,942
Long Meadow Lane  $112,628

Overlay Program
McIntire Rd. 
Forest Parkway                      $138,319
Long Meadow Lane

65th Ave
63rd Ave                                  $322,490
57th Ave

Period Lights
Sidewalk repair
Intersection Enhancements

Mulberry from Houser to Steamboat Way
Lucas from Houser to 61 Bypass
Houser – General pavement repair


